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ENVIRONMENTAL RESTORATION 
EXECUTIVE SUMMARY 
July 2005 Monthly Report 

 

 
GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 

RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
As of July 31, 2005, the ERC worked approximately 70,500 hours 
since the last lost workday incident, which occurred on July 11, 2005 
and became lost away on July 12, 2005.  The ERC has experienced 
84% injury-free workdays during FY05 and 74% injury-free workdays 
for July 2005. 
FYTD:  41 first aids; 3 recordable-only; 6 lost restricted; 1 lost time 
Current Month:  7 first aids; 1 lost restricted; 1 lost time 

HIGHLIGHTS: 
• Completed 90% of H Reactor SSE structural steel erection; overall, 

H Reactor ISS is 97% complete. 
• Completed 1900-N After Heat Removal Water Tank demolition; 

initiated demolition of concrete water silo. 
• Completed 313 Building loadout; initiated covering slab with gravel. 
• Completed 314 Building sampling; initiated pre-demolition activities. 
• Completed readiness assessment punchlist and all-hands training 

for 118-B-1/118-C-1 Burial Grounds restart. 
• Initiated remediation activities at 126-F-2 Reservoir waste site. 
• Issued RFP for 100-IU-2/100-IU-6 Remaining Sites remediation. 
• Completed disposal of the first two containers of 

macroencapsulated drums that were retrieved from the 218-W-4C 
trench as part of Fluor Hanford's TRU Retrieval Project. 

• RL transmitted 100-B/C Pilot Project Risk Assessment Report to 
the regulators on July 13, which met TPA Commitment C-16-06A. 

• Meeting with RL to discuss how 618-2 Burial Ground corrective 
actions have been institutionalized into ERC work processes. 

UPCOMING KEY ACTIVITIES: 
• Initiate above-grade demolition of 183-KW chlorine vault, alum 

tanks, and sulfuric tanks. 
• Complete characterization of 334,334A,and 303M Buildings - Sep. 
• Initiate intrusive work at 118-B-1 - August. 
• Award remediation subcontract for 100-IU-2/100-IU-6 Remaining 

Sites - September. 
• Hold Trustee and stakeholder workshop to present results of the 

100-B/C Pilot Risk Assessment and the 100/300 Areas SAP. 
• Complete subcontracting activities to begin risk assessment field 

sampling by October 30, 2005, per TPA Milestone M-16-70. 
• Complete FY06 Detailed Work Plans. 
• Complete River Corridor Closure Contract (RCCC) transition on 

August 26. 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
• SV:  ($4,009K); (3.0%).  Late start on 314 Building asbestos 

removal/deactivation due to beryllium concerns; delay in additional 
ERDF office space procurement and installation; delays in restart 
of remediation at 100-B/C and 300 Area burial grounds; 
postponement of system upgrades, and delay in server room 
move. 

 

• CV:  $10,898K; 8.3%.  Efficiencies achieved by truck and pup 
operations at B/C RPAS and Remaining Sites; 100-B/C RPAS and 
118-K-1 subcontractor mobilization underruns; backfill underruns at 
K Area; 300 Area facility characterization/deactivation less than 
planned; FY04 rate rebill; and reduced estimate of retiree medical 
costs. 

EAC TRENDS: 
Current Month:  ($917K) 
FYTD:  ($15,232K) 
• Truck and pup operation efficiencies at 100-B/C. 
• RPAS/118-K-1 subcontract mobilization performance. 
• Backfill underruns at K Area. 
• 300 Area facility characterization/deactivation less than planned. 
• H Reactor gas wing demolition/loadout resources more than planned. 
• FY04 rate rebill credit. 
• FY04 fee less than forecast; reduced FY05 fee forecast. 
• Legacy retiree medical cost less than planned. 

TPA MILESTONES: 
• M-93-24, Submit EE/CA for N Reactor ISS (due 9/30/06); 

completed 10/14/04, nearly 2 years ahead of schedule.  
• M-16-48, Initiate Remedial Actions for 100-F Area Remaining Waste 

Sites (due 7/31/05); completed 3/29/05, 4 months ahead of schedule. 
• C-16-06B, Submit Engineering Evaluation of Final Disposition of 

River Pipelines and Outfall Structures to Regulators (due 7/31/05); 
completed 4/19/05, more than three months ahead of schedule. 

• C-16-06A, Submit B/C Risk Assessment Pilot Study to Regulators 
(due 7/31/05); completed 7/13/05. 

• M-93-25, Submit an Engineering Evaluation of Final Surplus Reactor 
Disposition to Regulators (due 9/30/05); completed 5/11/05, more 
than 4 months ahead of schedule. 

• M-93-18, Complete H Reactor ISS (due 12/31/05); forecast 10/4/05. 

FUNDING: 
 
 
 
 
 
 
 
 
 
 
 
 
 

PERFORMANCE INCENTIVES: 
• SPI fee = 1.134 FYTD through July. 

• Complete regrade/backfill of 116-N-3 Crib/Trench by 1/1/05.  
• Complete 2 Gold Chart release sites by 3/31/05. 
• Complete excavation and loadout of 5 waste sites by 3/31/05. 
Notices of Completion were transmitted to RL for review and approval 
for the above three PIs. 
• Completed demolition of 313 Building; NOC is currently being 

prepared. 

ISSUES: 
None for this reporting period. 
 

FYTD Performance ($K)
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DWP+CO
BCWS
BCWP
ACWP/EAC

DWP+CO 11,303 25,527 37,868 48,950 60,621 74,947 85,589 99,228 110,910 123,057 137,113 150,896
BCWS 11,145 25,538 37,584 47,544 59,120 74,983 89,872 106,445 120,419 135,394 152,586 167,160
BCWP 9,372 24,048 34,866 44,781 59,475 74,796 88,529 104,935 118,591 131,385
ACWP/EAC 7,855 19,893 30,419 40,026 52,451 66,505 79,311 96,175 107,578 120,487 138,498 151,339 151,928

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Total 
EAC

ERC contract ends 
August 26, 2005
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 Actual Costs:  
$120.5M

 Actual/Forecast
Costs:  $152.4M

 Funding Forecast:
  $152.4M

Actual Funding:
  $138.8M

ER Contract ends on 
August 26, 2005.  11-month 
ERC funding $141,347,000 
(incl. transition/closeout).



ENVIRONMENTAL RESTORATION 
FACILITIES DECOMMISSIONING PROJECT 

July 2005 Monthly Report 

 

 
GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 

RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  13 first aids; 2 recordable-only; 3 lost restricted; 0 lost workday 
cases; 0 skin contaminations 
Current Month:  4 first aids (dust in eye, 2 strains, abrasion); 1 lost 
restricted (laceration) 

HIGHLIGHTS: 
H Reactor ISS: 
• Completed 90% of structural steel erection.  Received all structural 

steel, roofing, and siding materials. 
• Poured concrete stem walls and foundations. 
100-N / 100-K Areas: 
• Completed characterization of 107-N ion exchange resin in T-5 

Sluice Tank.  Received SER from RL approving Management of 
Change related to radiological inventory in ion exchange resins. 

• Initiated 107-N Anion Exchange Vessel removal activities. 
• Completed 1900-N After Heat Removal Water Tank demolition/ 

loadout.  Initiated demolition of the concrete water silo. 
• Completed characterization sampling of 183-KW chlorine vault, 

external alum, and chemical storage tanks; completed demolition 
work package. 

• Completed 183.1-KW asbestos removal; completed 70% of 
hazardous materials removal.  Initiated removal of radiologically- 
contaminated alum system; removed bauxite reactor vessels. 

300 Area: 
• Completed 313 Building loadout; initiated covering slab and 

adjacent areas with gravel.  Pits in the slab were filled with clean 
soil and mounded over. 

• Completed sampling of 314 Building; initiated pre-demolition activities. 

UPCOMING KEY ACTIVITIES: 
• Initiate H Reactor SSE roofing and siding panels. 
• Complete 1900-N Water Supply Tanks demolition and regrading. 
• Initiate above-grade demolition of 183-KW chlorine vault, alum 

tanks, and sulfuric tanks. 
• Complete 313 Building walkdown with RL/regulators; submit Notice 

of Completion - August.  Complete final report - September. 
• Complete characterization of 334, 334A, and 303M Buildings - Sep. 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
• SV:  ($1,087K); (4.7%). Late start on 314 Building asbestos 

removal and deactivation activities due to beryllium concerns; 
working overtime to recover. 

• CV:  $2,621K; 11.8%.  Fewer resources utilized for accelerated 
300 Area characterization than anticipated; less sampling and 
support utilized than planned for 100-N Area; fewer 100 Area S&M 
resources required than planned; partially offset by additional 
resources required for H Reactor gas wing demolition activities and 
additional thermal analysis, and more support required for 190-DR 
demolition activities than planned. 

EAC TRENDS: 
Current Month:  $123K 
FYTD:  ($4,790K) 
• 300 Area EE/CA resources and characterization/deactivation less 

than planned. 
• 1802-N contract closeout / 1900-N sampling less than planned. 
• H Reactor gas wing demolition/loadout resources more than planned. 
• Fewer resources utilized for 100 Area S&M activities. 

TPA MILESTONES: 
• M-93-24, Submit EE/CA for N Reactor ISS (due 9/30/06); 

completed 10/14/04, nearly two years ahead of schedule.  
• M-93-25, Submit an Engineering Evaluation of Final Surplus Reactor 

Disposition to Regulators (due 9/30/05); complete 5/11/05, more than 
four months ahead of schedule.  Draft A transmitted to RL on 
4/27/05; RL transmitted to regulators on 5/11/05. 

• M-93-18, Complete H Reactor ISS (due 12/31/05); forecast 10/4/05. 

SUMMARY SCHEDULE:   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISS METRIC: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
None for this reporting period. 
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FYTD Performance ($K)
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DWP+CO
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DWP+CO 1,011 2,856 4,089 5,218 6,432 8,336 9,843 11,629 13,336 15,554 17,872 19,754
BCWS 1,011 2,798 3,925 4,968 6,800 9,705 12,352 15,807 19,098 23,302 27,156 29,719
BCWP 1,168 2,898 4,106 5,732 7,887 10,282 12,132 15,935 18,969 22,216
ACWP/EAC 971 2,609 4,315 5,539 6,926 9,016 11,348 13,937 16,636 19,595 23,041 24,930

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

ERC contract ends 
August 26, 2005

FY 2005 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

TPA Milestones

COMMON 
ENGINEERING

H REACTOR

DR ANCILLARY 
FACILITIES

K ANCILLARY 
FACILITIES

N ANCILLARY 
FACILITIES

300 AREA

Start Tanks Isolation/Removal Start Trench Pipe Removal

Complete Backfill

Distribute Rev.0 SAP--2/15/05 (A)Issue RAWP Rev.0--3/4/05 (A)

Issue RAWP Rev. 0Issue DQO Rev.0

Mobilize Start Demo

Demo 183-KW Car Protection Bldg

Start A/G Demo--3/8/05; demo complete 5/27 (A)Pump Water--12/13/04 (A)

Start SSE Roof/SidingMobilize SSE

M-93-25

Pourbacks/Backfill

Prepare EE/CA, DQO, RAWP, SAP

SSE Roof Installation

TPA MS PIBaseline Current Schedule

190-DR Bldg Demolition/Loadout

Final Reactor Engineering

Project MS

M-93-25  9/30/05 - Submit Engineering 
Evaluation of Final Surplus Rx Disposition

Prepare K Area EE/CA

107-N Demolition Preparation/Initiation

Issue EE/CA Rev.0

313/314 Bldgs Characterization / Deactivation

Start 313 Historical Research Start 314 Historical Research

313 Demo / Loadout / Fixative
Complete 313 Deactivation

-4/15/05 (A)



ENVIRONMENTAL RESTORATION 
REMEDIAL ACTION PROJECT 

July 2005 Monthly Report 
 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  16 first aids; 0 recordable; 0 lost workday cases 
Current Month:  1 first aid (bite/sting) 

HIGHLIGHTS: 
• Completed readiness assessment punchlist and all-hands 

training for 118-B-1/118-C-1 Burial Grounds restart. 
• Continued loadout from 118-B-1 and 100-C-7 hexavalent 

chromium waste site.  Initiated new sorting area to support 118-B-1. 
• Continued excavation/stockpile/loadout at 100-B-14. 
• Remediated small plumes at Horseshoe Landfill and completed 

confirmatory sampling; discovered more plumes. 
• Completed readiness assessment and startup activities 

associated with 100-F Remaining Sites. 
• Initiated remediation activities at 126-F-2 Reservoir waste site. 
• Continued remediation activities for the 116-K-2 Mile Long Trench. 
• Issued RFP for 100-IU-2 and 100-IU-6 Remaining Sites 

remediation. 
• Continued excavation of 116-N-1 Crib, Trench, and 

contaminated surface areas. 
• Completed loadout of 300 Vitrification Test Site (300-VTS) and 

316-4 Crib. 
• Completed 600-259 Lysimeter Site loadout; possibility of a 

trace of tritium found in the final sampling is being evaluated. 
• Held the 300 Area readiness review dryrun on July 28. 
• Issued four approved RSVPs (100-B-16, 100-D-50:10, 

100-F-26:1, and 100-F-26:5). 
• Issued 128-C-1 Draft A RSVP for RL/regulator review. 
• Issued approved 116-KE-4 CVP. 
• Completed sampling of five 100-D Area confirmatory sites. 
• Completed 100-D Burial Grounds and RTD Remaining Sites 

preliminary design review. 

UPCOMING KEY ACTIVITIES: 
• Initiate intrusive work at 118-B-1 - August. 
• Evaluate Horseshoe Landfill data and determine path forward -

August. 
• Initiate backfill of 116-KE-4 Retention Basin and 100-KW-55 

effluent pipelines - August. 
• Award remediation subcontract for 100-IU-2/100-IU-6 

Remaining Sites - September. 
• Begin excavation of 116-N-1 Crib plumes - August. 
• Initiate stockpile loadout in 618-8 Burial Grounds - August. 

PERFORMANCE: 
 
 
 
 
 

• SV:  ($958K); (2.3%).  Delays in restart of remediation at 
118-B-1 and 118-C-1 Burial Grounds and 300 Area Burial 
Grounds 618-3 and 618-8; K Area backfill behind schedule 
pending BCP approval to delete overstated quantities; partially 
offset by accelerated excavation and loadout at 100-B/C 
Remaining Sites, RPAS sites, and Horseshoe Landfill. 

• CV:  $5,228K; 13.1%.  Loadout efficiencies achieved by truck 
and pup operations at B/C RPAS and Remaining Sites; backfill 
underruns at K Area; 100-B/C RPAS and 118-K-1 subcontract 
mobilization performance better than DWP; labor underruns 
throughout all RA sites due to resource limitations; reversal of 
FY04 100-NR overstated accrual; 116-C-3 analytical 
efficiencies.   

EAC TRENDS: 
Current Month:  ($365K) 
FYTD:  ($5,771K) 
• Truck and pup efficiencies at B/C Remaining Sites and RPAS 

Site 100-B-1; backfill underruns at K Area; RPAS and 118-K-1 
subcontract mobilization performance better than DWP; 
reversal of FY04 100-NR overstated accrual; labor underruns; 
116-C-3 field sampling and analytical efficiencies. 

TPA MILESTONES/COMMITMENTS: 
• M-16-48, Initiate Remedial Actions for 100-F Area Remaining 

Waste Sites (due 7/31/05); complete 3/29/05, 4 months ahead 
of schedule. 

• C-16-06B, Submit Engineering Evaluation of Final Disposition 
of River Pipelines and Outfall Structures to Regulators (due 
7/31/05); complete - ESD (Draft A) was transmitted to RL on 
4/7/05; RL forwarded to regulators on 4/19/05. 

SUMMARY SCHEDULE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
None for this reporting period. 
 
 

FYTD Performance ($K)
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DWP+CO
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ACWP/EAC

DWP+CO 3,578 7,826 11,076 13,993 17,724 21,929 25,039 29,118 33,118 36,758 40,644 44,024
BCWS 3,556 8,106 11,521 14,891 18,274 22,803 28,023 32,608 36,785 40,935 46,376 50,062
BCWP 3,125 8,611 11,103 13,828 19,245 23,479 27,980 32,687 36,555 39,977
ACWP/EAC 2,999 6,678 9,510 12,551 15,860 20,179 24,039 30,242 31,948 34,749 39,539 43,727 44,291

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Total 
EAC

ERC contract ends 
August 26, 2005

FY 2005 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

TPA Milestones

100-B/C BURIAL 
GROUND & 
REMAINING SITES

100-B/C REMAINING 
PIPELINES & 
SEWERS

100-K AREA 
REMEDIATION

118-K-1 BURIAL 
GROUND

100-N AREA 
REMEDIATION

300 AREA EAST SIDE 
REMEDIATION

100-FR BG & 
REMAINING SITES

RIVER PIPELINES & 
OUTFALL 
STRUCTURES ESD

Readiness/Mob

618-8618-3

Work suspended 3/9; DSA in process, probably will be Nuclear Cat 
3; Remediation deferred to FY06

JCO/SER Approved (12/10A)

116-KE-4 (11/29A)

Complete Excavation/Loadout

Pipeline (3/11A)

Spent Nuclear Fuel Path Forward

Mob/Submittals

Excavate/Sample

TPA MS PIBaseline Current Schedule Project MS

Excavation/Loadout

Remediation

Remediation

116-N-1 Crib Remediation

M-16-48 - 7/31/05 - Initiate Remediation for Remaining Waste Sites at 100-F    (3/29/05 (A)

Mobilize/SubmittalsProcurement Remediation

C-16-06B - 7/31/05 - Submit EE/CA of Final Disposition of River Pipelines/Outfall Structures   (4/19/05 (A)

116-N-3 Backfill/Regrading

116-K-2 

Transfer 118-B-1/118-C-1 SNF

100-B-1  100-C-9 1607-B-2

Resume Excavate/Loadout 118-B-1/118-C-1

(12/22A)

Award (1/14A)

Procurement

100-C-7

Alpha contamination discovered 12/14/05~work suspended in 3 burial grounds

(4/11A)

Excavation initiated at 182-F Reservoir on 3/29AM-16-48

Backfill (116-K-1 / 116-KW-3 / 116-KE-4)116-K-1 (1/20 A); 116-KW-3 & Pipeline Started April

C-16-06B



ENVIRONMENTAL RESTORATION 
WASTE OPERATIONS PROJECT 

July 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
• FYTD:  7 first aids; 1 recordable-only; 3 lost restricted; 1 lost time 
• Current Month:  1 lost time (fracture) 

HIGHLIGHTS: 
• Received 63,718 tons of waste at ERDF during July; 876,646 

tons during FY05; 5,952,369 tons of contaminated material 
have been disposed in ERDF since operations began in 
July 1996. 

• Suspended operations on 13 separate days due to inclement 
weather. 

• Receipt of beryllium-contaminated waste from 313 Building 
demolition was completed in July. 

• Completed foundation work for new office. 
• Analytical results from recent bench scale treatment test of 

chromium-contaminated waste from 100-C-7 indicate that the 
treated waste will meet the appropriate regulatory standards.  
Test results and treatment plan will be forwarded to EPA for 
approval. 

• Completed waste profile and surveillance for K-Basin canisters 
waste streams.  Approvals are in place for waste shipments. 

• Disposal of the first two containers of macroencapsulated 
drums from PECOS into ERDF occurred on July 7.  Total of 80 
drums that were retrieved from the 218-W-4C trench as part of 
Fluor Hanford's TRU Retrieval Project were super-compacted 
and grouted within the containers at PECOS and then 
transported to ERDF for disposal. 

UPCOMING KEY ACTIVITIES: 
• Set up lysimeter sampling and analysis for ERDF Cells 5 and 6. 
• Begin treatment test on waste from the Effluent Treatment 

Facility (ETF).  Testing will be delayed until waste is available 
from ETF in mid-August. 

• Complete Waste Operations office building. 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
• SV:  ($1,021K); (4.2%).  Delay in additional ERDF office space 

procurement and installation; delays in transportation and 
disposal; remaining macroencapsulation scope deferred to 
FY06 (BCP submitted for deferred scope). 

 
• CV:  ($284K); (1.2%).  Increased cost for leased trucks and 

dump truck and pup operations; increased container costs; 
partially offset by labor underruns in direct project support and 
transportation/disposal. 

EAC TRENDS: 
Current Month:  ($363K) 
FYTD:  $424K 
• Increased cost to support trucks and pups campaign (offset by 

Remedial Actions savings). 
• Increased cost for beryllium waste disposal. 
• Decrease in direct project support. 

SUMMARY SCHEDULE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ERDF TONNAGE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
None for this reporting period. 
 

FY 2005 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

                                         
ERDF EXPANSION 
CELLS 5/6

                                         
ERDF EXPANSION 
CELLS 7/8

ERDF OPERATIONS

WASTE MGMT AND 
TRANSPORTATION

Receive 2 by 01/13

Initiate 
Public Review

ERDF ROD Amendment

Design Procurement

Contract Closeout/Lessons Learned

Final Inspections/Cleanup

TPA MS PIBaseline Current Schedule

Engineering Evaluation

Project MS

FYTD % Complete:  97%
Cumulative % Complete:  98%

Crest Pad Bldgs

Revegetation

Receive 2nd 40 cans by 3/31  (3/17 A)Receive 1st 40 cans by 2/1

IP1 Container Procurement - 80

Receive 1st 15 cans
 by 12/15

IP2 Container Procurement - 30

Receive 2nd 15 cans
 by 3/31 (3/28 A)

Receive 4 by 12/20

Receive/Operate 6 Additional Trucks
Extended 6 Trucks
3 Months (Jun-Sep)

FYTD Performance ($K)
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DWP+CO 2,578 5,719 8,177 10,607 12,919 15,724 17,342 19,165 20,720 22,768 25,537 28,024
BCWS 2,478 5,598 7,744 9,832 11,825 14,845 17,435 19,897 21,960 24,353 27,164 29,420
BCWP 1,661 3,802 5,824 7,651 10,463 13,795 16,754 19,132 21,516 23,332
ACWP/EAC 1,107 3,121 5,107 6,591 9,882 13,550 16,192 18,941 21,003 23,616 27,129 29,820 29,844
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EAC

ERC contract ends 
August 26, 2005
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ENVIRONMENTAL RESTORATION 
RISK ASSESSMENT / SITE CLOSURE PROJECT 

July 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
No first aid, recordable, or lost workday cases experienced FYTD. 

HIGHLIGHTS: 

100-B/C Pilot: 
• RL transmitted 100-B/C Pilot Project Risk Assessment Report to the 

regulators on July 13, which met TPA Commitment C-16-06A. 
100/300 Area: 
• Transmitted 100 Area and 300 Area Component of River Corridor 

Baseline Risk Assessment (RCBRA) Sampling and Analysis Plan 
(SAP) (DOE/RL-2005-42, Draft A) to RL on June 23.  Comments from 
the regulators, Tribes, Trustees, and stakeholders are due on 
August 15; preliminary (informal) comments were received from 
Ecology on August 1.  

• Prepared a Sampling and Analysis Instruction Guide for the 100 Area 
and 300 Area Component of the RCBRA (BHI-01790) that describes 
required field sampling collection activities.  It is in internal review. 

• Continuation of shoreline conductivity surveys are still impacted by high 
river flow.  Surveys will resume when flow is below 80,000 cubic feet 
per second. 

• Received Tri-Party approval of River Corridor Baseline Risk 
Assessment Stack Air Emissions Deposition Scoping Document 
(DOE/RL-2005-49, Rev. 0); sent to RL for official distribution.  It was 
also posted on the project Web page. 

• Posted a Request for Interest on the ERC contracting Web page as 
the first step in finding a subcontractor for FY06 sampling activities.  

Columbia River Component: 
• Held the 8th workshop on Existing Data Compilation/Evaluation on 

July 19 with RL, EPA, Ecology, Tribes, Trustees, and stakeholders to 
elicit feedback. 

Closure Activities: 
• Completed the final field investigations for 100-F (including ground 

penetrating radar measurements) on July 28. 
• At the July Unit Managers Meeting, the regulators agreed to exclude 

surface debris and/or minor soil stains as orphan waste sites inputs to 
WIDS.  The Remedial Action Project will work with the regulators to 
implement modified Waste Control Plans to include removal of surface 
debris identified during the Orphan Site Evaluations (OSE).  Once 
implemented, this OSE process improvement will replace the use of 
the WIDS/ESD (ROD) process to document the cleanup of hazardous 
and/or dangerous surface debris.   

UPCOMING KEY ACTIVITIES: 
• Hold workshop on August 9-10 with Trustees and stakeholders to 

present results of the 100-B/C Pilot Risk Assessment and the 
100/300 Areas SAP. 

• Respond to comments on the 100/300 Areas SAP and complete 
document for regulatory approval. 

• Complete 100 Area and 300 Area conductivity survey. 
• Complete Tribal plant sampling report for the 100 Area and 300 Area. 
• Complete subcontracting activities to begin field sampling by 

October 30, 2005, per TPA Milestone M-16-70. 
• Conduct focused working session with RL, ORP, EPA, Ecology, 

Tribes, Trustees, and stakeholders for the Hanford Site Risk 
Assessment Integration Strategy and Schedule (HSRAIS) task on 
August 4. 

• Complete documentation of orphan waste sites for 100-FR-1/2 OUs.   
• Meet with RL Project Managers to review 100-F orphan waste sites. 
• Meet with 100 Area RA Project, RL, and regulators for �No Action� 

reclassification approvals for 300-FF-1 WIDS reclassification forms 
for Coal Ash Ditch and Coal Ash Process Sewer pipelines. 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
• SV:  ($38K); (0.8%).  Completion of FY05 geotechnical activities.  

Hanford Site-wide risk integration activities completed.  Columbia 
River Component Risk Assessment Work Plan put on hold until 
FY06 per RL direction. 

• CV:  $959K; 18.9%.  Efficiencies realized in performing peer review 
of human scenarios, DQO development, and reconnaissance 
sampling.  Positive variance to date will be eroded slightly by FY-
end based on workscope remaining to be completed. 

EAC TRENDS: 
Current Month:  ($29K) 
FYTD:  ($1,000K) 
• Efficiencies realized in performing peer review of human scenarios, 

DQO development, and reconnaissance sampling.  Efficiencies will 
result in a positive variance at completion and have been reflected 
in the EAC. 

TPA COMMITMENTS: 
C-16-06A, Submit B/C Risk Assessment Pilot Study to Regulators 
(due 7/31/05); Completed - transmitted report to RL on 6/24/05; RL 
transmitted to regulators on July 13. 

SUMMARY SCHEDULE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
None for this reporting period. 

FY 2005 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

TPA Commitment

100-B/C AREA PILOT 
RISK ASSESSMENT 
STUDY

100/300 AREA 
BASELINE RISK 
ASSESSMENT

COLUMBIA RIVER 
COMPONENT RISK 
ASSESSMENT

SITE CLOSURE

Complete Lead Sheathed 
Cable Report

Complete Borrow 
Pit 24 Design

TPA MS PIBaseline Current Schedule Project MS

Summarize Round 2 Sampling Data

Evaluate Orphan Site 300-FF-1 OU

Evaluate Orphan Sites 100-FR-1/2

300-FF-1 OU RA Report

Complete Report - Risk Calcs

Prepare Risk Assessment Report

C-16-06A

C-16-06A  7/31/05 - Submit B/C Risk 
Assessment Pilot Study to Regulators

Review/Submit Report

Develop DQO

Peer Review Human Scenarios

Reconnaissance Sampling

Develop SAP

Develop Work Plan

Compile/Review Existing Data

Issue Rev. 0

Submit Outline Submit Draft A Issue Rev. 0

Submit Outline Submit Draft A Issue Rev. 0

Submit Draft A Issue Rev. 0

Develop/Perform Data Management

3/10/05 (A)

Remaining scope 
on hold until FY06 
per RL.

6/6/05 (A)

FYTD Performance ($K)

0

1,000

2,000

3,000

4,000

5,000

6,000
DWP+CO
BCWS
BCWP
ACWP/EAC

DWP+CO 281 738 1,284 1,715 2,070 2,746 3,266 4,137 4,623 4,949 5,365 5,606
BCWS 281 738 1,284 1,715 2,070 2,776 3,315 4,298 4,801 5,106 5,519 5,787
BCWP 263 627 1,109 1,704 2,187 2,802 3,354 4,319 4,752 5,067
ACWP/EAC 114 458 654 954 1,348 1,804 2,269 2,954 3,471 4,108 4,542 4,786 4,787

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Total 
EAC

ERC contract ends 
August 26, 2005



ENVIRONMENTAL RESTORATION 
MISSION SUPPORT 

July 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  5 first aids; 0 recordable-only; 0 lost workday cases 
Current Month:  2 first aids (contusion, paper cut) 

HIGHLIGHTS: 

Safety and Health: 
• Conducted Hazard Recognition Training for 9 supervisors and 

26 craft from Remedial Action and Facilities Decommissioning 
Projects. 

• Tabulated results from the June safety survey.  The overall 
level of satisfaction with the ES&H Program implementation 
rose from 4.08 to 4.17 (on a scale of 1-5). 

• Issued the ORPS Quarterly Performance Analysis Report.   
• Upgraded the Industrial Hygiene Technical Training Program 

modules. 
• Completed 200 of 219 planned items that are required by the 

ERC to support transition to the River Corridor Closure 
Contract (RCCC). 

• Developed a remote dose rate reading instrument designed to 
reduce employee exposure during radiological surveys. 

Technical Services: 
• Completed all corrective actions to support 618-2 Burial Ground 

activities (effort required participation by multiple ERC project 
and functional organizations).  Meeting with RL to discuss how 
corrective actions have been institutionalized into ERC work 
processes, and to present copies of all corrective actions to RL. 

• Provided functional support to projects for readiness 
assessments to ensure corrective actions from 618-2 Burial 
Ground were fully incorporated into startup of field remediation. 

• Issued Technical Services directive to engineering staff on 
required training to new and revised authorization basis 
documents. 

• Completed revision to the Hazard Index Document which 
identifies current hazard categorization and authorization basis 
documents for the ERC. 

• Provided sample/data management support � collected 1,456 
samples, issued 5 sample authorization forms (SAFs), issued 
16 sample disposition records (SDRs), and validated 6 data 
packages.   

Business Services: 
• Completed audit of Eberline Analytical Services Laboratory, 

Lionville, PA.  Laboratory is developing corrective action plan 
for observed findings.   

• Completed independent assessment of the ERC Emergency 
Management Program.  Several corrective actions were 
corrected immediately; corrective action plan is being 
developed for remaining corrective action requests (CARs). 

UPCOMING KEY ACTIVITIES:  
• Conduct annual Nuclear Criticality assessment � August. 
• Complete remaining planned activities in the ERC Transition 

Plan that are required to support transition to RCCC � August. 
• Meet with RL to discuss 618-2 Burial Ground corrective 

actions � August. 

ASSESSMENTS: 
 
 
 
 
 

No significant findings during this reporting period. 
 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 

• SV:  $94K; 0.3%.  Insignificant. 
 
• CV:  $3,089K; 10.7% 

− FY04 rate rebill credit. 
− Retiree medical cost less than planned. 
− Labor efficiencies in Safety & Health. 

 

EAC TRENDS: 
Current Month:  $54K 
FYTD:  ($4,540K) 
• FY04 rate rebill credit 
• Reduced FY05 fee forecast. 
• FY04 fee less than forecast. 
• Legacy retiree medical cost less than planned. 
• Labor efficiencies in Safety and Heath. 
 

ISSUES: 
None for this reporting period. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

FY 2005 ERC Assessment Data
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug
17 24 22 25 20 24 21 20 25 20 25
14 18 18 20 16 19 18 16 19 17

Past Due Completed 4 0 5 3 4 3 3 2 5 4
3 5 5 3 4 3 2 1 5 1
21 23 28 26 24 25 23 19 29 22

Scheduled
Assessments

Scheduled / Performed

Unscheduled / Performed
Total Performed

FYTD Performance ($K)

0

8,000

16,000

24,000

32,000

40,000
DWP+CO
BCWS
BCWP
ACWP/EAC

DWP+CO 2,560 5,734 9,426 12,460 15,270 18,537 21,322 24,571 27,385 30,208 33,470 37,874
BCWS 2,526 5,646 9,295 11,183 13,947 17,178 19,961 23,207 26,018 28,839 32,099 36,500
BCWP 2,416 5,585 9,178 11,129 13,858 17,254 20,059 23,203 26,030 28,933
ACWP/EAC 2,026 4,765 7,446 9,666 12,779 14,660 16,852 20,068 22,930 25,843 29,717 31,959

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

ERC contract ends 
August 26, 2005



ENVIRONMENTAL RESTORATION 
GENERAL SUPPORT 
July 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  0 first aids; 0 recordable-only; 0 lost workday cases 
 

HIGHLIGHTS: 
• Completed the construction of the new server room in Hanford 

Square IV.  This included the construction of the room, fire 
system installation, design modifications, UPS installation, and 
HVAC installation. 

• Completed the installation of an universal access control 
system for Hanford Square II, III, and IV. 

• Continued the Detailed Work Plan preparation. 
• Prepared the payroll system for transition. 
 

UPCOMING KEY ACTIVITIES: 
• Complete FY06 DWP planning. 
• Complete RCCC transition. 
• Complete move of servers from 3350 George Washington Way 

to Hanford Square IV. 
 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
• SV:  ($999K); (7.8%).  Postponement of system upgrades; 

server room move. 
 
• CV:  ($716K); (6.0%).  Overrun due to transition costs in 

Information Systems and Facilities, and more leased vehicles 
than planned. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

EAC TRENDS: 
Current Month:  ($337K) 
FYTD:  $446K 
• More leased vehicles than planned. 
 

CONTRACT METRIC: 
 
 
 
 
 
 
 
 
 
Total P-Cards for July:             $     433,503  (405 actions) 
Total July Commitments:         $  5,386,083  (52 actions) 
Total FY05 Commitments:       $62,046,412 
 

ISSUES: 
None for this reporting period. 

Goal FYTD Jul 05
Small Business 50.0% 65.7% 43.3%
Disadvantaged 6.5% 10.2% 4.4%
Woman-Owned 2.5% 3.4% 6.7%
Veteran-Owned 0.02% 0.99% 2.77%
SD Veteran-Owned 0.02% 0.12% 0.00%
Hubzone Certified 0.05% 1.72% 0.76%

FYTD Performance ($K)

0

4,000

8,000

12,000

16,000

20,000
DWP+CO
BCWS
BCWP
ACWP/EAC

DWP+CO 1,296 2,655 3,817 4,957 6,206 7,675 8,777 10,608 11,729 12,821 14,225 15,614
BCWS 1,294 2,652 3,814 4,955 6,204 7,676 8,786 10,628 11,757 12,859 14,273 15,672
BCWP 739 2,526 3,546 4,737 5,835 7,184 8,251 9,659 10,769 11,860
ACWP/EAC 638 2,262 3,387 4,725 5,656 7,296 8,611 10,033 11,590 12,576 14,532 16,118

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

ERC contract ends 
August 26, 2005
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